

## Issues

#	Project	Tracker	Status	Priority	Subject	Assignee	Updated
83	CONTREG(RFC-4121)	Documentation	New	Normal	System Documentation		2026-03-05 08:32
82	CONTREG(RFC-4121)	Deployment	New	Normal	Deployment to prod system		2026-03-05 08:32
81	CONTREG(RFC-4121)	Test	New	Normal	Testing(manual,Unit, integration test),		2026-03-05 08:32
80	CONTREG(RFC-4121)	Development	New	Normal	API for Ringi and QAD system (Supplier data) , MSCDD		2026-03-05 08:32
79	CONTREG(RFC-4121)	Development	New	Normal	Migration of old contracts and rights		2026-03-05 08:32
78	CONTREG(RFC-4121)	Development	New	Normal	Reports		2026-03-05 08:32
77	CONTREG(RFC-4121)	Development	New	Normal	Multiple language handling		2026-03-05 08:32
76	CONTREG(RFC-4121)	Development	New	Normal	Maintanence panel	Gábor Murányi	2026-03-05 08:51
75	CONTREG(RFC-4121)	Development	New	Normal	Rights management system		2026-03-05 08:32
74	CONTREG(RFC-4121)	Development	New	Normal	Document manager Application, menu system, forms		2026-03-05 08:32
73	CONTREG(RFC-4121)	Development	New	Normal	Create Application screens main screen, menu system,forms	Péter Patkó	2026-03-05 08:49
72	CONTREG(RFC-4121)	Development	New	Normal	Create Laravel application with database setup project		2026-03-05 08:48
71	CONTREG(RFC-4121)	Specification	New	Normal	Create system design	György Murányi	2026-03-05 08:46